

Table of Contents

Your First Sprint / Iteration 3

Your First Sprint / Iteration

You are just starting with your first Scrum / agile team. Perhaps it is the pilot team for an organization. Your consultant / trainer is gone, or perhaps you didn't have one. Irrespective, this is a collection of information focussed on helping you through to success on that first critical Sprint.

- ["Learning Agile: Understanding Scrum, XP, Lean, and Kanban" - Andrew Stellman, Jennifer Greene](#)
- [Data on the Effect of Teams](#)
- [Do we put Story Point estimates on a Spike \(Enabler\) Story?](#)
- [How can the PO be the focal point for contact for work when an Project Managers \(for example\) are used to going to individual team members for status of work?](#)
- [How Do We Deal With Constant Interruptions?](#)
- [How Do We Ensure Critical Work Does Not Get Dropped as We Kick Off Teams?](#)
- [How Do We Get All the Work Addressed When Our Specialists Cannot Be Everywhere?](#)
- [How Do We Get All the Work Addressed When Our Specialists Cannot Be Everywhere?](#)
- [How Do We Get More Training on User Stories?](#)
- [How Do We Initially Setup Our Definition of Done?](#)
- [How Do We Run Our First Daily Scrum or Daily Standup?](#)
- [How Do We Run Our First Iteration \(Sprint\) Planning Event?](#)
- [How Do We Run Our First Iteration \(Sprint\) Retrospective?](#)
- [How Do We Run Our First Iteration Demo \(Sprint Review\)?](#)
- [How Do We Talk About Iteration \(Sprint\) Commitments That Have Not Been Met / Done?](#)
- [How Do We Use Points to Estimate? - SSA](#)
- [How Do We Write User Stories When We Cannot Get All Development and Testing Done in One Sprint?](#)
- [How Does a Team Initially Get Control of Work?](#)
- [How is Work Assigned During an Iteration \(Sprint\)?](#)
- [How Should We Initially Track Multiple Team's Progress?](#)
- [How Should We Initially Track Release Progress?](#)
- [How Should We Initially Track Sprint Progress?](#)
- [How to Preempt Team Conflict?](#)
- [Values and Principles](#)
- [What Alternatives to the Creation of Product Owner and Scrum Master Roles Could We Try?](#)
- [What Are The Roles in an Agile \(Scrum\) Team?](#)
- [What Content Should Be Considered To Start a Team Page?](#)
- [What Do We Do If We Don't Have Budget for Product Owners and Scrum Masters? - SSA](#)
- [What do we do with Stories that are not "Done" at the end of an Iteration?](#)
- [What Do We Need to Have in Place Prior to "Starting a Scrum / Agile Team" Training?](#)
- [What Do You Mean When You Say ...?](#)
- [What Does It Mean To Be Done?](#)
- [What Events Should We Put in Place For Iterations \(Sprints\)?](#)

- [What Happens When We Do These Roles Well?](#)
- [What Happens When We Have Partial Assignments for Product Owners and Scrum Masters?](#)
- [What is a User Story? - SSA](#)
- [What is the Purpose of a Daily Standup \(Daily Scrum\) Event?](#)
- [What is the Purpose of Iteration \(Sprint\) Goals?](#)
- [What Is Typically Captured as a "Ready" User Story on the Story Card?](#)
- [What Kind of Questions Should We Ask to Understand How Our Team is Doing?](#)
- [What Kind of Working Agreements Should We Set Up for the Team?](#)
- [What Should Our Iteration Goals \(Sprint Goals\) Look Like?](#)
- [What Should We Consider When Forming a New Team?](#)
- [Why Do We Establish a Cadence of Events?](#)
- [Why Do We Form Teams When We Transition To Agile?](#)
- [Why Do We Have the Product Owner and Scrum Master Roles?](#)
- [Why Do We Start and End Iterations \(Sprints\) Mid-week?](#)
- [Why Don't We Burn-down Stories Instead of Hours for a Sprint?](#)
- [Why Don't We Use Written English to Communicate Requirements?](#)

From:

<https://www.hanssamios.com/dokuwiki/> - **Hans Samios' Personal Lean-Agile Knowledge Base**

Permanent link:

https://www.hanssamios.com/dokuwiki/your_first_sprint?rev=1448298435

Last update: **2020/06/02 14:24**

